NPDES Wastewater Permits Issuance/Reissuance Schedule------| Revised August 2, 2006

Permit Information

NPDES Permit Reissuance

U.S. EPA Contractor

Re[  NPDES Type Order Permittee RWB Expiration | Target Status/Comments U.S. EPA Contractor
Bo| Permit Number Number Staff Date Adoption Support | Teleconfw/ | Contractor | Contractor Status/Comments
ar Assigned Requested | RWB for appl | Provide | Provide Draft
d by RWB | and direction | RPA/Limits Permit
BAE Systems SF Ship Repair (formerly SAN
2[CA0005321  [MINOR  [R2-2006-0014 ERAN gy Sco DRYDSCK,p ( Y GK 20% 413012011 Mar-06 |[Adopted on schedule
LIVERMORE-AMADOR VALLEY WMA, Intermitent Wet
2|CA0038679 MINOR  |R2-2006-0026 \Weather Discharge FA 6/8/20011) Apr-06 [Adopted on schedule
2|CA0005657 MAJOR  |R2-2006-0032 MIRANT DELTA, LLC, Potrero Power Plant DW 12/31/2008 May-06 |Adopted on schedule
|EAST BAY REGIONAL PARK DISTR, Hayward Shore
2[CA0038636  [MINOR  [R2-2006-0031 Marsh RS 5/9/2011) May-06 |Adopted on schedule
2|CA0005002 MAJOR  |R2-2006-0029 USS-POSCO INDUSTRIES, Pittsburg Plant GP  [6/30/20011 May-06 |Adopted on schedule
2|cA0037427 MINOR  |R2-2006-0037 MARIN COUNTY SD #5, Paradise Cove WWTP GK 20% 4/28/2002) Jun-06 |Adopted on schedule
CHEVRON PRODUCTS COMPANY, Richmond Refiner,
2|CA0005134 MAJOR  |R2-2006-0035 RS 5/31/2006) Jun-06 [Adopted on schedule
2[cA0038768  [MAJOR  [R2-2006-0036 /AMERCIAN CANYON, CITY OF, WWT&RF TY 6/30/2011| Jun-06 |Adopted on schedule
HANSON AGGREGATES MID-PACIFIC, Oakland Yard
2|CA0030147 MINOR  |R2-2006-0038 LWT general permif Jun-06 |Adopted on schedule
HANSON AGGREGATES MID-PACIFIC, San Francisco
2|CA0030139 MINOR  |R2-2006-0038 rd LWT general permif Jun-06 |Adopted on schedule
Marin Municipal Water District, Desalination Pilot Plant
2|cA0038814 MINOR  [R2-2006-0039 LWT historic, Jun-06 |Adopted on schedule
PACIFIC GAS AND ELECTRIC CO, Hunters Point Powe|
2[CA0005649  [MINOR  [R2-2006-0039 Plant LTW historic) Jun-06 |Adopted on schedule
R2-2003-0072, amd|Fairfield-Suisun Sewer District
2|CA0038024 MAJOR  |R2-2006-0045 BJJ 9/30/2008] Jul-06 |Adopted on schedule
Calltrans, Devil's Slide Tunneling
2|cA0038831 [MINOR  |R2-2006-0049 BT 9/30/2011| Jul-06 |Adopted on schedule
|EAST BAY DISCHARGERS AUTHORITY, Joint Outfall ]
2|CA0037869 MAJOR  [00-087 TY 8/16/2005) Aug-06 [On August Board Meeting Agenda
DUBLIN SAN RAMON SD & LIVERMORE-AMADOR )
2[CA0037613  |MAJOR _ [00-088 ALLEY WMA, WWTP LWT 8/16/2005 Aug-06 |On August Board Meeting Agenda
LIVERMORE, CITY OF, LIVERMORE-AMADOR ]
2|CA0038008  |MAJOR  [00-089 ALLEY WMA, WWTP Lwt 8/16/2005 Aug-06 |On August Board Meeting Agenda
VALLEJO SANITATION AND FLOOD CONTROL )
2[CA0037699  |MAJOR  [00-026 DISTRICT GP__ [4/19/2005 Sep-06 |On August Board Meeting Agenda
2|CA0037966 MINOR  |00-131 CALISTOGA, CITY OF, WWTP TY 11/29/2005 Sep-06 |On August Board Meeting Agenda
RODEO SANITARY DISTRICT On schedule. T.O. published 7/13. Comments due 4/12/2006 | 5/2/2006 (1) RWB requested changes on RPA to Contractor 5/4 &
2|cA0037826  [MAJOR  [01-107 DKL-50% 8/31/2006 Sep-06 |8/14 Y basic done done (1) na 5/16.
MT VIEW SANITARY DIST, WWTP On schedule. T.O. published 7/17. Comments due
2|CcA0037770  [MAJOR _ |00-086 GP 8/16/2005 Sep-06 |8/14
SEAFIRTH ESTATES CO. & OWNERS, STP 5/31/2006
POSTPONE to October. USEPA Contractor delayed 5/12/2006 | done 1.5 _
in providing revised draft T.O. RWB staff reviewing 4/12/2006 | done 2.5 weeks |RWB staff received USEPA Contractor
2|cA0038893  [MINOR  [96-152 GK 20% 11/20/2001f Sep-06 [revised draft for target publication week of Aug 7. Y full done weeks late early |Revised Draft Permit 7/31.
PACIFICA, CITY OF, Calera Creek WRP
Sy | 611512008
POSTPONE to October. USEPA Contractor delayed 4113/2006 | awaiting done 1 |RWB staff has not received USEPA
2|cA0038776  [MAJOR  [99-066 DW  [9/15/2004 Sep-06 [in providing revised draft T.O. Y full done ambient data | week late |Contractor Revised Draft Permit.
Shell Oil Co., Martinez Refinery 6/12/06
On schedule. RWB staff preparing draft T.O. Target 5/16/2006 | done 1.5
2|CA0005789 MAJOR  01-141 RS 10/31/2006 Oct-06 |publication week of Aug 7. Y basic done weeks late na
NORTH SAN MATEO COUNTY SD, WWTP 5/18/2006 | 6/28/2006
POSTPONE to November. Delays in Revised T.O. 4/25/2006 | done 10 | done 1.5
2|CA0037737  |[MAJOR _ [00-017 M [3/15/2005 Oct-06 |from USEPA Contractor. Y full done days late | weeks late
CENTRAL MARIN SANITATION AGENCY, WWTP 6/5/2006
POSTPONE to November. Delays in first draft 5/16/2006 | done 1 | 7/10/2006 |RWB staff has not received USEPA
2[CA0038628  [MAJOR _ [01-105 GP 8/31/2006| Oct-06 | T.O. from USEPA Contractor. Y full done week late LATE _|Contractor first draft T.O.
Fuels Groundwater Cleanup General Permit On schedule. T.O. published 7/28. 60-day
2|CAG912002  |General [01-100 FA 9/19/2006| Nov-06 [comment period. Comments due 10/2.
Pinole-Hercules Water Pollution Control Plant RWB staff on leave in July. Changed scope
POSTPONE to December. RWB staff on extended 6/8/2006 | 6/23/2006 of work from basic to full support w/ draft T.O.
2|cA0037796  |MAJOR [01-106 DKL-50% 9/30/2006] Nov-06 |leave. Y full done 2 days late | 18-Aug-06 [scheduled for August 18
NAPA RIVER RECLAMATION DIST
Rescission. No discharge from site, but discharger
wishes to retain permit for overtopping purposes.
2|CcA0038644 MINOR  [93-119 BJJ/Stu 2/17/1998| Dec-06 |Negotiating rescission w/ NPDES or WDR in 2007.
INTERNATIONAL BUSINESS MACHINE Rescission. Cover under Gen Permit. Awaiting Toxics
2|CA0027961 MINOR  [99-094 BJJ/Stu 10/20/2004 Dec-06 |Cleanup Div WDR for reinjection.
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SEWER AUTHORITY MID-COASTSIDE, CITY OF HALH 7/19/2006
MOON, MONTARA SD, & EL GRANAD SD 2/712006 | done 2
2|cA0038598  |[MAJOR [00-016 M [3/15/2005 Dec-06 Y full done days early [ 1-Sep-06
BROWNING-FERRIS INDUSTRIES, Corinda Los Target date extended 2 months from original because 6/8/2006 | 7/10/2006
2|CA0029947  |MINOR _ |93-146 Trancos Landill GK 20% 11/19/1998 Jan-07 |of USEPA Contractor backlog Y full done(1) | done(l) | 8-Aug-06 [(1) RPA delay awaiting more data, and application
C&H SUGAR COMPANY, INC. AND CROCKETT-
VALONA SD 5/31/2006 | 7/17/2006
5/1/2006 | done 2.5 | done3
2[cA0005240  |MAJOR  [00-025 TY 4119/2005 Feb-07 Y full done weeks late | weeks late
SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF
Reassign because of RWB staff rotation. Substitute
for new permit for Dillon Beach (which is postponed 6/9/2006 | 6/28/2006
2|CA0038369 MAJOR  01-012 M [2/1/2006 Feb-07 |indefinitely) Y full done done 21-Aug-06
CENTRAL CONTRA COSTA SAN DIST, WWTP Target date extended 2 months from original because 7/13/2006
2|CA0037648 MAJOR  |01-068 DW 5/31/2006) Feb-07 [of USEPA Contractor backlog Y full done 28-Jul-06 | 8-Sep-06
San Francisco, City and Co., SFIA, Mel Leong WQCP Target for CY2007, b/c they want to combine permit
with industrial plant. Awaiting their justification that
there would be no degredation in the discharge
2|cA0038318 MAJOR  [01-145 DW  |10/31/2006 Feb-07 |quality if they do so. Y full 18-Sep-06 | 2-Oct-06 | 13-Nov-06
SF PUC, Pulgas Water Treatment Plant Waiting for State Water Board chlorine objective to
2lnew MINOR  |tbd GP  |new Mar-07 be adopted and effective, before proceeding.| Y basic Timing to be determined
[ALAMEDA CO WATER DISTRICT, Aquifer Reclamation Scheduled accelerated to accommodate
Wells RWB staff General Permit schedule and
2|cA0038059  |[MINOR  [00-029 FA 4/19/2005) Mar-07 Y full [ 11-Aug-06 | 25-Aug-06 | 6-Oct-06 [annual leave plans.
2|CA0038067  [MAJOR _ [00-060 mﬁ LITOMARIN CITY SANITARY DISTRICT, GP 711912005 Mar-07 Y full | 12-Oct-06 | 26-Oct-06 | 7-Dec-06
San Francisco, City and Co., SFIA, Industrial WTP
2|CA0028070 MAJOR  |R2-2002-0045 DW  |2/28/2007 Apr-07 Y full 8-Nov-06 [ 22-Nov-06 | 3-Jan-07
SANTA CLARA CO ROADS & AIRPORT, Oregon Exp
2|cA0038784  [MINOR _[00-85 Underpa: FA 8/16/2005 May-07 Y full
SEWERAGE AGENCY OF SOUTHERN MARIN, WWTP|
2[cA0037711  |MAJOR  [01-070 TY 5/30/2006) May-07 Y full
2[cA0037702  |MAJOR  [01-072 [EAST BAY MUNICIPAL UTILITY DIST, WPCP LWT 5/31/2006) May-07 Y full
2|CA0037788 MAJOR  |R2-2002-0027 BURLINGAME, CITY OF, WWTP DKL-50% |1/31/2007 May-07 Y basic
2[cA0037541  |MAJOR  [01-071 SAN MATEO, CITY OF, WQCP M [5/31/2006 Jun-07 Y full
HANSON AGGREGATES MID-PACIFIC, Marina Vista
2|cA0028321  [MINOR  [01-112 Eacilit TY/Stu 10/16/2008 Jun-07
GENERAL CHEM(ALLIED) CORP, Pittsburg Plant
2{CA0004979  [MAJOR  |R2-2002-0071 LWT 5/31/2007 Jun-07 Y full
2|CA0038539 MAJOR  [01-144 WEST COUNTY AGENCY, Combined Outfall GP 10/31/2008 Jul-07 Y basic
2[cA0037664  [MAJOR  [2002-0073 San Francisco, City and Co., Southeast Plant DW 5/31/2007 Aug-07 Y full
2|CA0037532 MAJOR  [01-143 MILLBRAE, CITY OF, WPCP JM  |10/31/2006 Sep-07 Y full
Aggregate Mining and Sand Washing Gen Perm need 60-day comment period.
General Permit More than standard time scheduled to
2|CAG982001  |General [R2-2002-0063 TY 6/30/2007| Sep-07 Y full response to comments.
Aggregate Mining and Sand Washing for
possible General  |thd Marine Facilities General Permit TY |new Sep-07
DOW CHEMICAL COMPANY, Western Div, Pittsburg
2|cA0004910  [MAJOR [01-142 Plant GP 10/31/2006 Oct-07 Y full
SONOMA VALLEY COUNTY SANITATION DIST _
2|cA0037800  [MAJOR  |R2-2002-0046 TY 2/28/2007 Nov-07 Y basic
BENICIA, CITY OF, WWTP Target adoption tied to target for Valero reissuance.
Studies underway to determine feasibility of 2MGD
reuse project with Valero, which comes up in 2Q
2[cA0038091  |MAJOR  [01-096 M [7/31/2006 Dec-07 |FY2007/2008. Y full
MARIN COUNTY Sanitary District #5, Tiburon Plant )
2|CcA0037753  [MAJOR  [02-097 GP 10/31/2007] Dec-07 Y basic
2|CA0005550 MAJOR  |R2-2002-0112 VALERO REFINING COMPANY-CA, Benicia Refinery M |11/30/2007 Dec-07 [see Benicia, above Y full
CONTRA COSTA CO, Port Costa WWTP
2|CcA0037885  [MINOR  |R2-2003-0009 RS 12/31/2007] Jan-08 Y full
MIRANT DELTA, LLC, Pittsburg Power Plant Scenaured 1o aow CWA 316(b) determimation on
2|CA0004880 MAJOR _ |R2-2002-0072 DW 5/31/2007] Jul-08 |cooling water intake structure technology. CWA Y full
Community of Dillon Beach, desalination Postponed indefinitely. Project in Tomales Bay, to
plant supply 14 units, ~1700 gal/day discharge. Awaiting
completion of CEQA. Permitting a new facility is
2|likely MINOR |thd M  [new Jan-09 [higher priority. Y full
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Marin Municipal Water District
Possible permanent delsalination plant for
CA0038814. Awaiting biological impact studies. As
permitting a new facility should be higher priority,
contractor support for this permit is proposed to
2|likely MINOR _|thd GP_ [new Jan-09 |replace one reissuance identified above. Y basic | 15-Nov-06 [ 29-Nov-06 na
PACIFIC GAS AND ELECTRIC, Shell Pond
2|cA0030082  [MINOR  |R2-2006-0010 3/31/2011|fy 05-06
EAST BAY MUNICIPAL UTILITY DIS, Wet Weather
2|CA0038440  [MINOR  |R2-2005-0047 l;m 3/31/2010| fy05-06
PETALUMA, CITY OF
2{CA0037810  [MAJOR  |R2-2005-0058 10/20/2010| fy05-06
2|CA0004961  |[MAJOR  |R2-2005-0041  Tesoro Corp. 11/30/2010 fy05-06
2|CA0030112  [MINOR  |R2-2005-0040 KOBE PRECISION INC 11/30/2010 fy05-06
2|CA0030121  |[MINOR  |R2-2005-0039 BAY SHIP & YACHT COMPANY 10/31/1010 fy05-06
South San Francisco and San Bruno, Cities of, NBSU,
2{CcA0038130  [MAJOR [03-010 woce 3/31/2008]
GENERAL ELECTRIC COMPANY, Vallecitos Nuclear
2|cA0006246  [MINOR  |R2-2003-0052 Center 6/30/2008]
Bottling Group (Formerly New Century Beverage)
2|cA0030058  [MINOR  |R2-2003-0051 7/31/2001
Regionwide Potable Water Treatment Plants
2|CAG382001 _[General |R2-2003-0062 |General Permit 8/31/2008
2[CA0038024  [MAJOR _ |R2-2003-0072 Fairfield-Suisun Sewer District 9/30/2008]
2|CA0037834 MAJOR  |R2-2003-0078 PALO ALTO, CITY OF, WPC 9/30/2008|
SAN FRANCISCO, CITY & COUNTY, Oceanside WWTH|
2{CA0037681  [MAJOR  |R2-2003-0073 9/30/2008]
2|CA0037842 MAJOR  |R2-2003-0085 SAN JOSE/SANTA CLARA WPCP 9/30/2008|
2[CA0037621  [MAJOR _ [R2-2003-0079 SUNNYVALE, CITY OF 9/30/2008]
2|CA0037851 MAJOR  |R2-2003-0108 LAS GALLINAS VALLEY SD 11/30/2008|
2[CA0038547  [MAJOR _ [R2-2003-0114 DELTA DIABLO SANITATION DIST 1/1/2009)
2|CA0038733 MINOR  |R2-2004-0002 UNION SANITARY DISTRICT 2/28/2009)
2[CA0038474  [MINOR  [R2-2004-0008 /ALAMEDA, CITY OF, Wet Weather Bypass 3/16/2009]
2|CA0038491 MINOR _ |R2-2004-0009 ALBANY, CITY OF, Wet Weather Bypass 3/16/200¢
BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather
2{CA0038466  [MINOR  |R2-2004-0010 3/16/2009]
2|CA0038792 MINOR  |R2-2004-0011 EMERYVILLE, CITY OF , Wet Weather Bypass 3/16/200¢
2[CA0038512  [MINOR  |R2-2004-0012 OAKLAND, CITY OF, Wet Weather Bypass 3/16/2009]
2|CA0038504 MINOR  |R2-2004-0013 PIEDMONT, CITY OF, Wet Weather Bypass 3/16/200¢
STEGE SANITARY DISTRICT, Wet Weather Bypass
2|cA0038482  [MINOR  |R2-2004-0014 3/16/200"
2[CA0038121  [MINOR  [R2-2004-0017 YOUNTVILLE, TOWN OF 4/30/2009]
2|CA0110116 MAJOR _ |R2-2004-0036 US NAVY NAVAL SUPPORT ACTIVI 6/30/2009)
2[CA0029904  [MINOR  [R2-2004-0026 CROCKETT COGENERATION 6/30/2009]
2|CAG912003  |General |R2-2004-055 Solvents Groundwater Cleanup Permit 7/21/2009
2[CA0006165  [MAJOR |R2-2004-0042 RHODIA INC, Martinez Plant 7/31/2009]
2[cA0038806  [MINOR  [R2-2004-0079 [East Brother Light Station, Inc. 11/30/2009
PACIFIC OFF SHORE FARMS, Pillar Point Harbor
2|cA0036277  [MINOR  |R2-2004-0078 11/30/2009
2[CA0037958  [MAJOR _ [R2-2004-0093 NOVATO SANITARY DISTRICT 12/31/2009
2|CA0037575 MAJOR _ |R2-2005-0008 NAPA SANITATION DISTRICT 3/31/201(
2[CA0029106  [MINOR  [R2-2005-0018 GWF POWER SYSTEMS COMPANY, INC, Site | 4/19/2010f
2|CA0029122 MINOR  |R2-2005-0019 GWF POWER SYSTEMS COMPANY, INC, Site V 4/19/201
2[CA0038016  [MINOR  [R2-2005-0025 ST HELENA, CITY OF 4127/2010f
2|CA0005185 MINOR _ |R2-2005-0010 MORTON INTERNATIONAL 6/30/201
2[CA0005053  |[MAJOR _[R2-2005-0030 ConocoPhillips 8/31/2010f




